
1) RAPS Telecons 6/4/09 8:00 8/27/09 8:30 
1.6) Telecon Wk of 7/6 7/9/09 8:30 7/9/09 8:30 
1.7) Telecon Wk of 7/13 7/16/09 8:30 7/16/09 8:30 
1.8) Telecon Wk of 7/20 7/23/09 8:30 7/23/09 8:30 
1.9) Telecon Wk of 7/27 7/30/09 8:30 7/30/09 8:30 

1.10) Telecon Wk of 8/3 8/6/09 8:30 8/6/09 8:30 
1.11) Telecon Wk of 8/10 8/13/09 8:30 8/13/09 8:30 
1.12) Telecon Wk of 8/17 8/20/09 8:30 8/20/09 8:30 
1.13) Telecon Wk of 8/24 8/27/09 8:30 8/27/09 8:30 

4) Week 34 5/27/09 8:00 7/6/09 12:00 
4.10) Transfer to SPS 7/6/09 8:00 7/6/09 12:00 

5) Week 35 6/1/09 8:00 7/10/09 5:00 
5.13) KOP release Proposal to ITT 7/8/09 5:00 7/8/09 5:00 
5.14) ITT Update Workbook 7/9/09 8:00 7/9/09 12:00 
5.15) Schedulers clean up 7/9/09 1:00 7/10/09 12:00 
5.16) Transfer to SPS 7/10/09 1:00 7/10/09 5:00 

6) Week 36 6/2/09 3:30 7/15/09 5:00 
6.10) BOP creates Proposal 7/6/09 8:00 7/7/09 5:00 
6.11) Schedulers counter & work issues 7/8/09 8:00 7/13/09 5:00 
6.12) KOP maintains Proposal 7/8/09 8:00 7/13/09 5:00 
6.13) KOP release Proposal to ITT 7/13/09 5:00 7/13/09 5:00 
6.14) ITT Update Workbook 7/14/09 8:00 7/14/09 12:00 
6.15) Schedulers clean up 7/14/09 1:00 7/15/09 12:00 
6.16) Transfer to SPS 7/15/09 1:00 7/15/09 5:00 

7) Week 37 6/25/09 8:00 7/20/09 5:00 
7.6) ITT Release Preview to All 7/6/09 1:00 7/6/09 5:00 
7.7) Review & Change Preview Product 7/7/09 8:00 7/7/09 5:00 
7.8) Final Incorporation of Changes by ITT 7/8/09 8:00 7/8/09 5:00 
7.9) Release Workbook & Conflict Log 7/8/09 5:00 7/8/09 5:00 

7.10) BOP creates Proposal 7/9/09 8:00 7/10/09 5:00 
7.11) Schedulers counter & work issues 7/13/09 8:00 7/16/09 5:00 
7.12) KOP maintains Proposal 7/13/09 8:00 7/16/09 5:00 
7.13) KOP release Proposal to ITT 7/16/09 5:00 7/16/09 5:00 
7.14) ITT Update Workbook 7/17/09 8:00 7/17/09 12:00 
7.15) Schedulers clean up 7/17/09 1:00 7/20/09 12:00 
7.16) Transfer to SPS 7/20/09 1:00 7/20/09 5:00 

8) Week 38 7/8/09 8:00 7/24/09 5:00 
NO OVERLAP.

8.1) User Requirements to MRSS 7/8/09 8:00 7/8/09 8:00 
8.2) Produce Reqt Verification Products 7/8/09 8:00 7/8/09 12:00 
8.3) Requirement Verification by Users 7/8/09 1:00 7/9/09 12:00 
8.4) Build Preview 7/9/09 1:00 7/13/09 12:00 
8.5) Release Preview to ITT 7/13/09 12:00 7/13/09 12:00 
8.6) ITT Release Preview to All 7/13/09 1:00 7/13/09 5:00 
8.7) Review & Change Preview Product 7/14/09 8:00 7/14/09 5:00 
8.8) Final Incorporation of Changes by ITT 7/15/09 8:00 7/15/09 5:00 
8.9) Release Workbook & Conflict Log 7/15/09 5:00 7/15/09 5:00 

8.10) BOP creates Proposal 7/16/09 8:00 7/16/09 5:00 
8.11) Schedulers counter & work issues 7/17/09 8:00 7/22/09 5:00 
8.12) KOP maintains Proposal 7/17/09 8:00 7/22/09 5:00 
8.13) KOP release Proposal to ITT 7/22/09 5:00 7/22/09 5:00 
8.14) ITT Update Workbook 7/23/09 8:00 7/23/09 12:00 
8.15) Schedulers clean up 7/23/09 1:00 7/24/09 12:00 
8.16) Transfer to SPS 7/24/09 1:00 7/24/09 5:00 

9) Week 39 7/10/09 8:00 7/28/09 5:00 
OVERLAP 2 DAY

9.1) User Requirements to MRSS 7/10/09 8:00 7/10/09 8:00 
9.2) Produce Reqt Verification Products 7/10/09 8:00 7/10/09 12:00 
9.3) Requirement Verification by Users 7/10/09 1:00 7/13/09 12:00 
9.4) Build Preview 7/13/09 1:00 7/15/09 12:00 
9.5) Release Preview to ITT 7/15/09 12:00 7/15/09 12:00 
9.6) ITT Release Preview to All 7/15/09 1:00 7/15/09 5:00 
9.7) Review & Change Preview Product 7/16/09 8:00 7/16/09 5:00 
9.8) Final Incorporation of Changes by ITT 7/17/09 8:00 7/17/09 5:00 
9.9) Release Workbook & Conflict Log 7/17/09 5:00 7/17/09 5:00 

9.10) BOP creates Proposal 7/20/09 8:00 7/20/09 5:00 
9.11) Schedulers counter & work issues 7/21/09 8:00 7/24/09 5:00 
9.12) KOP maintains Proposal 7/21/09 8:00 7/24/09 5:00 
9.13) KOP release Proposal to ITT 7/24/09 5:00 7/24/09 5:00 
9.14) ITT Update Workbook 7/27/09 8:00 7/27/09 12:00 
9.15) Schedulers clean up 7/27/09 1:00 7/28/09 12:00 
9.16) Transfer to SPS 7/28/09 1:00 7/28/09 5:00 

10) Week 40 7/14/09 8:00 7/31/09 5:00 
OVERLAP 1 DAY

10.1) User Requirements to MRSS 7/14/09 8:00 7/14/09 8:00 
10.2) Produce Reqt Verification Products 7/14/09 8:00 7/14/09 12:00 
10.3) Requirement Verification by Users 7/14/09 1:00 7/15/09 12:00 
10.4) Build Preview 7/15/09 1:00 7/17/09 12:00 
10.5) Release Preview to ITT 7/17/09 12:00 7/17/09 12:00 
10.6) ITT Release Preview to All 7/17/09 1:00 7/17/09 5:00 
10.7) Review & Change Preview Product 7/20/09 8:00 7/20/09 5:00 
10.8) Final Incorporation of Changes by ITT 7/21/09 8:00 7/21/09 5:00 
10.9) Release Workbook & Conflict Log 7/21/09 5:00 7/21/09 5:00 

10.10) BOP creates Proposal 7/23/09 8:00 7/23/09 5:00 
10.11) Schedulers counter & work issues 7/24/09 8:00 7/29/09 5:00 
10.12) KOP maintains Proposal 7/24/09 8:00 7/29/09 5:00 
10.13) KOP release Proposal to ITT 7/29/09 5:00 7/29/09 5:00 
10.14) ITT Update Workbook 7/30/09 8:00 7/30/09 12:00 
10.15) Schedulers clean up 7/30/09 1:00 7/31/09 12:00 
10.16) Transfer to SPS 7/31/09 1:00 7/31/09 5:00 

11) Week 41 7/16/09 8:00 8/4/09 5:00 
OVERLAP 2 DAY

11.1) User Requirements to MRSS 7/16/09 8:00 7/16/09 8:00 
11.2) Produce Reqt Verification Products 7/16/09 8:00 7/16/09 12:00 
11.3) Requirement Verification by Users 7/16/09 1:00 7/17/09 12:00 
11.4) Build Preview 7/17/09 1:00 7/21/09 12:00 
11.5) Release Preview to ITT 7/21/09 12:00 7/21/09 12:00 
11.6) ITT Release Preview to All 7/21/09 1:00 7/21/09 5:00 
11.7) Review & Change Preview Product 7/22/09 8:00 7/22/09 5:00 
11.8) Final Incorporation of Changes by ITT 7/23/09 8:00 7/23/09 5:00 
11.9) Release Workbook & Conflict Log 7/23/09 5:00 7/23/09 5:00 

11.10) BOP creates Proposal 7/27/09 8:00 7/27/09 5:00 
11.11) Schedulers counter & work issues 7/28/09 8:00 7/31/09 5:00 
11.12) KOP maintains Proposal 7/28/09 8:00 7/31/09 5:00 
11.13) KOP release Proposal to ITT 7/31/09 5:00 7/31/09 5:00 
11.14) ITT Update Workbook 8/3/09 8:00 8/3/09 12:00 
11.15) Schedulers clean up 8/3/09 1:00 8/4/09 12:00 
11.16) Transfer to SPS 8/4/09 1:00 8/4/09 5:00 

12) Week 42 7/20/09 8:00 8/7/09 5:00 
OVERLAP 1 DAY

12.1) User Requirements to MRSS 7/20/09 8:00 7/20/09 8:00 
12.2) Produce Reqt Verification Products 7/20/09 8:00 7/20/09 12:00 
12.3) Requirement Verification by Users 7/20/09 1:00 7/21/09 12:00 
12.4) Build Preview 7/21/09 1:00 7/23/09 12:00 
12.5) Release Preview to ITT 7/23/09 12:00 7/23/09 12:00 
12.6) ITT Release Preview to All 7/23/09 1:00 7/23/09 5:00 
12.7) Review & Change Preview Product 7/24/09 8:00 7/24/09 5:00 
12.8) Final Incorporation of Changes by ITT 7/27/09 8:00 7/27/09 5:00 
12.9) Release Workbook & Conflict Log 7/27/09 5:00 7/27/09 5:00 

12.10) BOP creates Proposal 7/30/09 8:00 7/30/09 5:00 
12.11) Schedulers counter & work issues 7/31/09 8:00 8/5/09 5:00 
12.12) KOP maintains Proposal 7/31/09 8:00 8/5/09 5:00 
12.13) KOP release Proposal to ITT 8/5/09 5:00 8/5/09 5:00 
12.14) ITT Update Workbook 8/6/09 8:00 8/6/09 12:00 
12.15) Schedulers clean up 8/6/09 1:00 8/7/09 12:00 
12.16) Transfer to SPS 8/7/09 1:00 8/7/09 5:00 

13) Week 43 7/21/09 8:00 8/11/09 5:00 
OVERLAP 2 DAY

13.1) User Requirements to MRSS 7/21/09 8:00 7/21/09 8:00 
13.2) Produce Reqt Verification Products 7/21/09 8:00 7/21/09 12:00 
13.3) Requirement Verification by Users 7/21/09 1:00 7/22/09 12:00 
13.4) Build Preview 7/22/09 1:00 7/24/09 12:00 
13.5) Release Preview to ITT 7/24/09 12:00 7/24/09 12:00 
13.6) ITT Release Preview to All 7/24/09 1:00 7/24/09 5:00 
13.7) Review & Change Preview Product 7/27/09 8:00 7/27/09 5:00 
13.8) Final Incorporation of Changes by ITT 7/28/09 8:00 7/28/09 5:00 
13.9) Release Workbook & Conflict Log 7/28/09 5:00 7/28/09 5:00 

13.10) BOP creates Proposal 8/3/09 8:00 8/3/09 5:00 
13.11) Schedulers counter & work issues 8/4/09 8:00 8/7/09 5:00 
13.12) KOP maintains Proposal 8/4/09 8:00 8/7/09 5:00 
13.13) KOP release Proposal to ITT 8/7/09 5:00 8/7/09 5:00 
13.14) ITT Update Workbook 8/10/09 8:00 8/10/09 12:00 
13.15) Schedulers clean up 8/10/09 1:00 8/11/09 12:00 
13.16) Transfer to SPS 8/11/09 1:00 8/11/09 5:00 

14) Week 44 7/22/09 8:00 8/13/09 5:00 
OVERLAP 2 DAY

14.1) User Requirements to MRSS 7/22/09 8:00 7/22/09 8:00 
14.2) Produce Reqt Verification Products 7/22/09 8:00 7/22/09 12:00 
14.3) Requirement Verification by Users 7/22/09 1:00 7/23/09 12:00 
14.4) Build Preview 7/23/09 1:00 7/27/09 12:00 
14.5) Release Preview to ITT 7/27/09 12:00 7/27/09 12:00 
14.6) ITT Release Preview to All 7/27/09 1:00 7/27/09 5:00 
14.7) Review & Change Preview Product 7/28/09 8:00 7/28/09 5:00 
14.8) Final Incorporation of Changes by ITT 7/29/09 8:00 7/29/09 5:00 
14.9) Release Workbook & Conflict Log 7/29/09 5:00 7/29/09 5:00 

14.10) BOP creates Proposal 8/5/09 8:00 8/5/09 5:00 
14.11) Schedulers counter & work issues 8/6/09 8:00 8/11/09 5:00 
14.12) KOP maintains Proposal 8/6/09 8:00 8/11/09 5:00 
14.13) KOP release Proposal to ITT 8/11/09 5:00 8/11/09 5:00 
14.14) ITT Update Workbook 8/12/09 8:00 8/12/09 12:00 
14.15) Schedulers clean up 8/12/09 1:00 8/13/09 12:00 
14.16) Transfer to SPS 8/13/09 1:00 8/13/09 5:00 

15) Week 45 7/23/09 8:00 8/17/09 5:00 
OVERLAP 2 DAY

15.1) User Requirements to MRSS 7/23/09 8:00 7/23/09 8:00 
15.2) Produce Reqt Verification Products 7/23/09 8:00 7/23/09 12:00 
15.3) Requirement Verification by Users 7/23/09 1:00 7/24/09 12:00 
15.4) Build Preview 7/24/09 1:00 7/28/09 12:00 
15.5) Release Preview to ITT 7/28/09 12:00 7/28/09 12:00 
15.6) ITT Release Preview to All 7/28/09 1:00 7/28/09 5:00 
15.7) Review & Change Preview Product 7/29/09 8:00 7/29/09 5:00 
15.8) Final Incorporation of Changes by ITT 7/30/09 8:00 7/30/09 5:00 
15.9) Release Workbook & Conflict Log 7/30/09 5:00 7/30/09 5:00 

15.10) BOP creates Proposal 8/7/09 8:00 8/7/09 5:00 
15.11) Schedulers counter & work issues 8/10/09 8:00 8/13/09 5:00 
15.12) KOP maintains Proposal 8/10/09 8:00 8/13/09 5:00 
15.13) KOP release Proposal to ITT 8/13/09 5:00 8/13/09 5:00 
15.14) ITT Update Workbook 8/14/09 8:00 8/14/09 12:00 
15.15) Schedulers clean up 8/14/09 1:00 8/17/09 12:00 
15.16) Transfer to SPS 8/17/09 1:00 8/17/09 5:00 

16) Week 46 7/24/09 8:00 8/20/09 5:00 
OVERLAP 1 DAY

16.1) User Requirements to MRSS 7/24/09 8:00 7/24/09 8:00 
16.2) Produce Reqt Verification Products 7/24/09 8:00 7/24/09 12:00 
16.3) Requirement Verification by Users 7/24/09 1:00 7/27/09 12:00 
16.4) Build Preview 7/27/09 1:00 7/29/09 12:00 
16.5) Release Preview to ITT 7/29/09 12:00 7/29/09 12:00 
16.6) ITT Release Preview to All 7/29/09 1:00 7/29/09 5:00 
16.7) Review & Change Preview Product 7/30/09 8:00 7/30/09 5:00 
16.8) Final Incorporation of Changes by ITT 7/31/09 8:00 7/31/09 5:00 
16.9) Release Workbook & Conflict Log 7/31/09 5:00 7/31/09 5:00 

16.10) BOP creates Proposal 8/12/09 8:00 8/12/09 5:00 
16.11) Schedulers counter & work issues 8/13/09 8:00 8/18/09 5:00 
16.12) KOP maintains Proposal 8/13/09 8:00 8/18/09 5:00 
16.13) KOP release Proposal to ITT 8/18/09 5:00 8/18/09 5:00 
16.14) ITT Update Workbook 8/19/09 8:00 8/19/09 12:00 
16.15) Schedulers clean up 8/19/09 1:00 8/20/09 12:00 
16.16) Transfer to SPS 8/20/09 1:00 8/20/09 5:00 

17) Week 47 7/28/09 8:00 8/24/09 5:00 
OVERLAP 2 DAY

17.1) User Requirements to MRSS 7/28/09 8:00 7/28/09 8:00 
17.2) Produce Reqt Verification Products 7/28/09 8:00 7/28/09 12:00 
17.3) Requirement Verification by Users 7/28/09 1:00 7/29/09 12:00 
17.4) Build Preview 7/29/09 1:00 7/31/09 12:00 
17.5) Release Preview to ITT 7/31/09 12:00 7/31/09 12:00 
17.6) ITT Release Preview to All 7/31/09 1:00 7/31/09 5:00 
17.7) Review & Change Preview Product 8/3/09 8:00 8/3/09 5:00 
17.8) Final Incorporation of Changes by ITT 8/4/09 8:00 8/4/09 5:00 
17.9) Release Workbook & Conflict Log 8/4/09 5:00 8/4/09 5:00 

17.10) BOP creates Proposal 8/14/09 8:00 8/14/09 5:00 
17.11) Schedulers counter & work issues 8/17/09 8:00 8/20/09 5:00 
17.12) KOP maintains Proposal 8/17/09 8:00 8/20/09 5:00 
17.13) KOP release Proposal to ITT 8/20/09 5:00 8/20/09 5:00 
17.14) ITT Update Workbook 8/21/09 8:00 8/21/09 12:00 
17.15) Schedulers clean up 8/21/09 1:00 8/24/09 12:00 
17.16) Transfer to SPS 8/24/09 1:00 8/24/09 5:00 

18) Week 48 7/30/09 8:00 8/26/09 5:00 
OVERLAP 2 DAY

18.1) User Requirements to MRSS 7/30/09 8:00 7/30/09 8:00 
18.2) Produce Reqt Verification Products 7/30/09 8:00 7/30/09 12:00 
18.3) Requirement Verification by Users 7/30/09 1:00 7/31/09 12:00 
18.4) Build Preview 7/31/09 1:00 8/4/09 12:00 
18.5) Release Preview to ITT 8/4/09 12:00 8/4/09 12:00 
18.6) ITT Release Preview to All 8/4/09 1:00 8/4/09 5:00 
18.7) Review & Change Preview Product 8/5/09 8:00 8/5/09 5:00 
18.8) Final Incorporation of Changes by ITT 8/6/09 8:00 8/6/09 5:00 
18.9) Release Workbook & Conflict Log 8/6/09 5:00 8/6/09 5:00 

18.10) BOP creates Proposal 8/18/09 8:00 8/18/09 5:00 
18.11) Schedulers counter & work issues 8/19/09 8:00 8/24/09 5:00 
18.12) KOP maintains Proposal 8/19/09 8:00 8/24/09 5:00 
18.13) KOP release Proposal to ITT 8/24/09 5:00 8/24/09 5:00 
18.14) ITT Update Workbook 8/25/09 8:00 8/25/09 12:00 
18.15) Schedulers clean up 8/25/09 1:00 8/26/09 12:00 
18.16) Transfer to SPS 8/26/09 1:00 8/26/09 5:00 

19) Week 49 8/3/09 8:00 8/28/09 5:00 
OVERLAP 2 DAY

19.1) User Requirements to MRSS 8/3/09 8:00 8/3/09 8:00 
19.2) Produce Reqt Verification Products 8/3/09 8:00 8/3/09 12:00 
19.3) Requirement Verification by Users 8/3/09 1:00 8/4/09 12:00 
19.4) Build Preview 8/4/09 1:00 8/6/09 12:00 
19.5) Release Preview to ITT 8/6/09 12:00 8/6/09 12:00 
19.6) ITT Release Preview to All 8/6/09 1:00 8/6/09 5:00 
19.7) Review & Change Preview Product 8/7/09 8:00 8/7/09 5:00 
19.8) Final Incorporation of Changes by ITT 8/10/09 8:00 8/10/09 5:00 
19.9) Release Workbook & Conflict Log 8/10/09 5:00 8/10/09 5:00 

19.10) BOP creates Proposal 8/20/09 8:00 8/20/09 5:00 
19.11) Schedulers counter & work issues 8/21/09 8:00 8/26/09 5:00 
19.12) KOP maintains Proposal 8/21/09 8:00 8/26/09 5:00 
19.13) KOP release Proposal to ITT 8/26/09 5:00 8/26/09 5:00 
19.14) ITT Update Workbook 8/27/09 8:00 8/27/09 12:00 
19.15) Schedulers clean up 8/27/09 1:00 8/28/09 12:00 
19.16) Transfer to SPS 8/28/09 1:00 8/28/09 5:00 

20) Week 50 8/5/09 8:00 9/2/09 5:00 
OVERLAP 1 DAY

20.1) User Requirements to MRSS 8/5/09 8:00 8/5/09 8:00 
20.2) Produce Reqt Verification Products 8/5/09 8:00 8/5/09 12:00 
20.3) Requirement Verification by Users 8/5/09 1:00 8/6/09 12:00 
20.4) Build Preview 8/6/09 1:00 8/10/09 12:00 
20.5) Release Preview to ITT 8/10/09 12:00 8/10/09 12:00 
20.6) ITT Release Preview to All 8/10/09 1:00 8/10/09 5:00 
20.7) Review & Change Preview Product 8/11/09 8:00 8/11/09 5:00 
20.8) Final Incorporation of Changes by ITT 8/12/09 8:00 8/12/09 5:00 
20.9) Release Workbook & Conflict Log 8/12/09 5:00 8/12/09 5:00 

20.10) BOP creates Proposal 8/25/09 8:00 8/25/09 5:00 
20.11) Schedulers counter & work issues 8/26/09 8:00 8/31/09 5:00 
20.12) KOP maintains Proposal 8/26/09 8:00 8/31/09 5:00 
20.13) KOP release Proposal to ITT 8/31/09 5:00 8/31/09 5:00 
20.14) ITT Update Workbook 9/1/09 8:00 9/1/09 12:00 
20.15) Schedulers clean up 9/1/09 1:00 9/2/09 12:00 
20.16) Transfer to SPS 9/2/09 1:00 9/2/09 5:00 

21) Week 51 8/7/09 8:00 9/4/09 5:00 
OVERLAP 2 DAY

21.1) User Requirements to MRSS 8/7/09 8:00 8/7/09 8:00 
21.2) Produce Reqt Verification Products 8/7/09 8:00 8/7/09 12:00 
21.3) Requirement Verification by Users 8/7/09 1:00 8/10/09 12:00 
21.4) Build Preview 8/10/09 1:00 8/12/09 12:00 
21.5) Release Preview to ITT 8/12/09 12:00 8/12/09 12:00 
21.6) ITT Release Preview to All 8/12/09 1:00 8/12/09 5:00 
21.7) Review & Change Preview Product 8/13/09 8:00 8/13/09 5:00 
21.8) Final Incorporation of Changes by ITT 8/14/09 8:00 8/14/09 5:00 
21.9) Release Workbook & Conflict Log 8/14/09 5:00 8/14/09 5:00 

21.10) BOP creates Proposal 8/27/09 8:00 8/27/09 5:00 
21.11) Schedulers counter & work issues 8/28/09 8:00 9/2/09 5:00 
21.12) KOP maintains Proposal 8/28/09 8:00 9/2/09 5:00 
21.13) KOP release Proposal to ITT 9/2/09 5:00 9/2/09 5:00 
21.14) ITT Update Workbook 9/3/09 8:00 9/3/09 12:00 
21.15) Schedulers clean up 9/3/09 1:00 9/4/09 12:00 
21.16) Transfer to SPS 9/4/09 1:00 9/4/09 5:00 

22) Week 52 8/11/09 8:00 9/10/09 5:00 
OVERLAP 1 DAY

22.1) User Requirements to MRSS 8/11/09 8:00 8/11/09 8:00 
22.2) Produce Reqt Verification Products 8/11/09 8:00 8/11/09 12:00 
22.3) Requirement Verification by Users 8/11/09 1:00 8/12/09 12:00 
22.4) Build Preview 8/12/09 1:00 8/14/09 12:00 
22.5) Release Preview to ITT 8/14/09 12:00 8/14/09 12:00 
22.6) ITT Release Preview to All 8/14/09 1:00 8/14/09 5:00 
22.7) Review & Change Preview Product 8/17/09 8:00 8/17/09 5:00 
22.8) Final Incorporation of Changes by ITT 8/18/09 8:00 8/18/09 5:00 
22.9) Release Workbook & Conflict Log 8/18/09 5:00 8/18/09 5:00 

22.10) BOP creates Proposal 9/1/09 8:00 9/1/09 5:00 
22.11) Schedulers counter & work issues 9/2/09 8:00 9/8/09 5:00 
22.12) KOP maintains Proposal 9/2/09 8:00 9/8/09 5:00 
22.13) KOP release Proposal to ITT 9/8/09 5:00 9/8/09 5:00 
22.14) ITT Update Workbook 9/9/09 8:00 9/9/09 12:00 
22.15) Schedulers clean up 9/9/09 1:00 9/10/09 12:00 
22.16) Transfer to SPS 9/10/09 1:00 9/10/09 5:00 

Task Start End
RAPS Telecons

7/9/09 8:30 
7/16/09 8:30 

7/23/09 8:30 
7/30/09 8:30 

8/6/09 8:30 
8/13/09 8:30 

8/20/09 8:30 
8/27/09 8:30 

Week 34
7/6/09 12:00 Tr

Week 35
7/8/09 5:00 

7/9/09 12:00 I…
7/10/09 12:00 Sched…

7/10/09 5:00 Tr

Week 36
7/7/09 5:00 BOP creates Pro…

7/13/09 5:00 Schedulers counter & work issues
7/13/09 5:00 KOP maintains Proposal
7/13/09 5:00 

7/14/09 12:00 I…
7/15/09 12:00 Sched…

7/15/09 5:00 Tr

Week 37
7/6/09 5:00 I…

7/7/09 5:00 Revie…
7/8/09 5:00 Final …
7/8/09 5:00 

7/10/09 5:00 BOP creates Pro…
7/16/09 5:00 Schedulers counter & work issues
7/16/09 5:00 KOP maintains Proposal
7/16/09 5:00 

7/17/09 12:00 I…
7/20/09 12:00 Sched…

7/20/09 5:00 Tr

Week 38

7/8/09 8:00 
7/8/09 12:00 Pr

7/9/09 12:00 Requi…
7/13/09 12:00 Build Preview
7/13/09 12:00 

7/13/09 5:00 I…
7/14/09 5:00 Revie…

7/15/09 5:00 Final …
7/15/09 5:00 

7/16/09 5:00 BOP c…
7/22/09 5:00 Schedulers counter & work issues
7/22/09 5:00 KOP maintains Proposal
7/22/09 5:00 

7/23/09 12:00 I…
7/24/09 12:00 Sched…

7/24/09 5:00 Tr

Week 39

7/10/09 8:00 
7/10/09 12:00 Pr

7/13/09 12:00 Requi…
7/15/09 12:00 Build Preview
7/15/09 12:00 

7/15/09 5:00 I…
7/16/09 5:00 Revie…

7/17/09 5:00 Final …
7/17/09 5:00 

7/20/09 5:00 BOP c…
7/24/09 5:00 Schedulers counter & work issues
7/24/09 5:00 KOP maintains Proposal
7/24/09 5:00 

7/27/09 12:00 I…
7/28/09 12:00 Sched…

7/28/09 5:00 Tr

Week 40

7/14/09 8:00 
7/14/09 12:00 Pr

7/15/09 12:00 Requi…
7/17/09 12:00 Build Preview
7/17/09 12:00 

7/17/09 5:00 I…
7/20/09 5:00 Revie…

7/21/09 5:00 Final …
7/21/09 5:00 

7/23/09 5:00 BOP c…
7/29/09 5:00 Schedulers counter & work issues
7/29/09 5:00 KOP maintains Proposal
7/29/09 5:00 

7/30/09 12:00 I…
7/31/09 12:00 Sched…

7/31/09 5:00 Tr

Week 41

7/16/09 8:00 
7/16/09 12:00 Pr

7/17/09 12:00 Requi…
7/21/09 12:00 Build Preview
7/21/09 12:00 

7/21/09 5:00 I…
7/22/09 5:00 Revie…

7/23/09 5:00 Final …
7/23/09 5:00 

7/27/09 5:00 BOP c…
7/31/09 5:00 Schedulers counter & work issues
7/31/09 5:00 KOP maintains Proposal
7/31/09 5:00 

8/3/09 12:00 I…
8/4/09 12:00 Sched…

8/4/09 5:00 Tr

Week 42

7/20/09 8:00 
7/20/09 12:00 Pr

7/21/09 12:00 Requi…
7/23/09 12:00 Build Preview
7/23/09 12:00 

7/23/09 5:00 I…
7/24/09 5:00 Revie…

7/27/09 5:00 Final …
7/27/09 5:00 

7/30/09 5:00 BOP c…
8/5/09 5:00 Schedulers counter & work issues
8/5/09 5:00 KOP maintains Proposal
8/5/09 5:00 

8/6/09 12:00 I…
8/7/09 12:00 Sched…

8/7/09 5:00 Tr

Week 43

7/21/09 8:00 
7/21/09 12:00 Pr

7/22/09 12:00 Requi…
7/24/09 12:00 Build Preview
7/24/09 12:00 

7/24/09 5:00 I…
7/27/09 5:00 Revie…

7/28/09 5:00 Final …
7/28/09 5:00 

8/3/09 5:00 BOP c…
8/7/09 5:00 Schedulers counter & work issues
8/7/09 5:00 KOP maintains Proposal
8/7/09 5:00 

8/10/09 12:00 I…
8/11/09 12:00 Sched…

8/11/09 5:00 Tr

Week 44

7/22/09 8:00 
7/22/09 12:00 Pr

7/23/09 12:00 Requi…
7/27/09 12:00 Build Preview
7/27/09 12:00 

7/27/09 5:00 I…
7/28/09 5:00 Revie…

7/29/09 5:00 Final …
7/29/09 5:00 

8/5/09 5:00 BOP c…
8/11/09 5:00 Schedulers counter & work issues
8/11/09 5:00 KOP maintains Proposal
8/11/09 5:00 

8/12/09 12:00 I…
8/13/09 12:00 Sched…

8/13/09 5:00 Tr

Week 45

7/23/09 8:00 
7/23/09 12:00 Pr

7/24/09 12:00 Requi…
7/28/09 12:00 Build Preview
7/28/09 12:00 

7/28/09 5:00 I…
7/29/09 5:00 Revie…

7/30/09 5:00 Final …
7/30/09 5:00 

8/7/09 5:00 BOP c…
8/13/09 5:00 Schedulers counter & work issues
8/13/09 5:00 KOP maintains Proposal
8/13/09 5:00 

8/14/09 12:00 I…
8/17/09 12:00 Sched…

8/17/09 5:00 Tr

Week 46

7/24/09 8:00 
7/24/09 12:00 Pr

7/27/09 12:00 Requi…
7/29/09 12:00 Build Preview
7/29/09 12:00 

7/29/09 5:00 I…
7/30/09 5:00 Revie…

7/31/09 5:00 Final …
7/31/09 5:00 

8/12/09 5:00 BOP c…
8/18/09 5:00 Schedulers counter & work issues
8/18/09 5:00 KOP maintains Proposal
8/18/09 5:00 

8/19/09 12:00 I…
8/20/09 12:00 Sched…

8/20/09 5:00 Tr

Week 47

7/28/09 8:00 
7/28/09 12:00 Pr

7/29/09 12:00 Requi…
7/31/09 12:00 Build Preview
7/31/09 12:00 

7/31/09 5:00 I…
8/3/09 5:00 Revie…

8/4/09 5:00 Final …
8/4/09 5:00 

8/14/09 5:00 BOP c…
8/20/09 5:00 Schedulers counter & work issues
8/20/09 5:00 KOP maintains Proposal
8/20/09 5:00 

8/21/09 12:00 I…
8/24/09 12:00 Sched…

8/24/09 5:00 Tr

Week 48

7/30/09 8:00 
7/30/09 12:00 Pr

7/31/09 12:00 Requi…
8/4/09 12:00 Build Preview
8/4/09 12:00 

8/4/09 5:00 I…
8/5/09 5:00 Revie…

8/6/09 5:00 Final …
8/6/09 5:00 

8/18/09 5:00 BOP c…
8/24/09 5:00 Schedulers counter & work issues
8/24/09 5:00 KOP maintains Proposal
8/24/09 5:00 

8/25/09 12:00 I…
8/26/09 12:00 Sched…

8/26/09 5:00 Tr

Week 49

8/3/09 8:00 
8/3/09 12:00 Pr

8/4/09 12:00 Requi…
8/6/09 12:00 Build Preview
8/6/09 12:00 

8/6/09 5:00 I…
8/7/09 5:00 Revie…

8/10/09 5:00 Final …
8/10/09 5:00 

8/20/09 5:00 BOP c…
8/26/09 5:00 Schedulers counter & work issues
8/26/09 5:00 KOP maintains Proposal
8/26/09 5:00 

8/27/09 12:00 I…
8/28/09 12:00 Sched…

8/28/09 5:00 Tr

Week 50

8/5/09 8:00 
8/5/09 12:00 Pr

8/6/09 12:00 Requi…
8/10/09 12:00 Build Preview
8/10/09 12:00 

8/10/09 5:00 I…
8/11/09 5:00 Revie…

8/12/09 5:00 Final …
8/12/09 5:00 

8/25/09 5:00 BOP c…
8/31/09 5:00 Schedulers counter & work issues
8/31/09 5:00 KOP maintains Proposal
8/31/09 5:00 

9/1/09 12:00 I…
9/2/09 12:00 Sched…

9/2/09 5:00 Tr

Week 51

8/7/09 8:00 
8/7/09 12:00 Pr

8/10/09 12:00 Requi…
8/12/09 12:00 Build Preview
8/12/09 12:00 

8/12/09 5:00 I…
8/13/09 5:00 Revie…

8/14/09 5:00 Final …
8/14/09 5:00 

8/27/09 5:00 BOP c…
9/2/09 5:00 Schedulers counter & work issues
9/2/09 5:00 KOP maintains Proposal
9/2/09 5:00 

9/3/09 12:00 I…
9/4/09 12:00 Sched…

9/4/09 5:00 Tr

Week 52

8/11/09 8:00 
8/11/09 12:00 Pr

8/12/09 12:00 Requi…
8/14/09 12:00 Build Preview
8/14/09 12:00 

8/14/09 5:00 I…
8/17/09 5:00 Revie…

8/18/09 5:00 Final …
8/18/09 5:00 

9/1/09 5:00 BOP c…
9/8/09 5:00 Schedulers counter & work issues
9/8/09 5:00 KOP maintains Proposal
9/8/09 5:00 

9/9/09 12:00 I…
9/10/09 12:00 Sched…

9/10/09 5:00 Tr

Jun 28 - Jul 4 Jul 5 - Jul 11 Jul 12 - Jul 18 Jul 19 - Jul 25 Jul 26 - Aug 1 Aug 2 - Aug 8 Aug 9 - Aug 15 Aug 16 - Aug 22 Aug 23 - Aug 29 Aug 30 - Sep 5 Sep 6 - Sep 12 Sep 13 - Sep 19


